
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:43 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 294 Date: 01-Mar-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 270

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool AM; clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Coatings because their labor information is not in PMIV.

I inspected CB 104N and CB 106N prior to going off the bridge. They are both clean enough to caulk, so I
informed Ben Jones, ABF, that the Performance crew can install the butyl rubber on CB 104N through CB
112N. On the south side, both CB 110S and CB 112S are clean, but the s-wire on the downhill side, top of
CB 110S needs galvanizing repair before it can be caulked.

I also reminded Ben Jones that the weep holes in CB 72S, 74S, and 80N have were repaired today, and
the repair cured 7 days before painting can proceed.

Ben J. informed me that he gave Performance gave the list of current weep hole repairs. He said that they
had repaired those on the North Main span but not the ones on the SMS.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

Chris Van Erk (CCC QA), Stuart Ross (METS), and I inspected the cleaning of the suspender ropes below
the catwalk prior to applying the Wasser galvanize repair coat. CCC used a brass rotory wheel on the end
of a pole to clean the termination of the suspender paint below down to Pegalink for CB 22N through CB
30N. I bought off this work at the end of the day. Tomorrow, they will clean the Wasser coat on the
suspenders for CB 14N to 20N, and CB 32N to 40N in preparation of applying Pegalink.

On the south main span, Alex Schmitt called and said that the handropes and top of the cable and
cablebands have been cleaned from CB 78S to CB 70S, and ABF wants them bought off, which I
inspected and bought off on 3/2/2013.

Chris VanErk said that when they have time, they will do the chloride test of the south main span. This

081 0-000-000.081
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chloride test was performed on 3/2/2013.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

Damian Llanos and Dave Law spnt the shift welding utility outlets on sections of 2 1/2" DW line to be
installed along the bike path.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Steve Gwizdak, Craig Perry, and Steve Moseley spent the shift fitting up the installation of the
stainless steel ductwork at the tower head.

I informed Bill O'Sullivan that the FWS welders needed to be prequalified to perform the welding of the SS
ductwork for the dehumidifier, and that Smith Emery need to at least do a visual inspection. I told him that
I didn't want to hold up the work, but we eventually need this documentation and an amendment to the
FWS WQCP.

128 0-000-000.128

Page 2 of 2ddrRptbyBidItem


